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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 220 Date: 20-Jan-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 00:30 Over Time: 01:30

Const Calendar Day: 499

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to process the surveying data for the level run conducted Tuesday from the existing E1
(control point TWL270) along the even OBG CL panel point punchmarks to the Skyway, and the North and
South offsets on OBG lifts 9W/10W while the Subarc ROOT pass weld of the top splice joint was in
progress at the time of the survey.
- Used GPS equipment to measure the horizontal position of even numbered OBG centerline panel point
punchmarks for lifts 1 through 10 with the assistance of District 4 surveyors Rick Erskine and Peter Allen.
- Began to process todays surveying data and created a comprehensive spreadsheet/plots for analysis.
- See Lalit Mathur and Alex Schmidt's diaries for ABFs labor, equipment, and operations in regards to the
Jacking Saddle/Frame assembly.
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